

**Minutes of the Review Meeting of OUIDF Funded Projects held on 27th January 2017 at
04:00 P.M. in the Conference Hall of H&UD Department, Secretariat**

List of Participants is given in the enclosed Annexure.

Commissioner-cum-Secretary, H&UD Department presided over the Meeting. After a detailed review, the following observations were made and decisions taken:

General Observations:

- In principle approval was accorded to Cuttack Municipal Corporation (CMC) for setting up a Wet Market with ETP at Khan Nagar, Cuttack. Based on the request of CMC, a Modern Abattoir Project at Khan Nagar including Wet Markets at Pota Pokhari/Kesharpur and Sati Chaura with ETP provision can be considered by OUIDF similar to Modern Abattoir Project of BMC at Gadakana.

Berhampur Solid Waste Management Project

- Last date for submission of Bid may be extended to 14.02.17 to encourage more participation.

Modern Abattoir at Gadakana, Bhubaneswar

- Casting of roof of both Slaughter House and Lairage area to be completed by 15.02.17.
- Comprehensive O&M Manual to be submitted latest by 10.02.17.
- Machinery to be inspected by NBCC jointly with Engineer deputed by BMC for pre-installation verification. Installation Certificate to be given by NBCC.
- 2nd Instalment may be released by OUIDF on receipt of Utilisation Certificate.

Reclamation of 14 Water Bodies at Bhubaneswar

- Govt. Approval for the 6 Water Bodies to be expedited by the Dept.
- BMC to ensure that the progress of work is according to the timeline.

Wet Markets at Ghatikia and Unit IV by BMC

- BMC to ensure commencement of construction at Unit IV immediately.
- Construction of a Fish market at Unit -IV in front of the Meat Market may be explored with OUIDF funding.
- Fish market to be developed may be in line with the model of SMC Fish Markets funded by OUIDF and to be of both open platform type and some with shuttered spaces as may be affordable to high-end vendors.

Sambalpur Fish Market at Danipali and Kamali Bazaar

- Bid process to be completed for ETP without further delay.
- 2nd Instalment may be released by OUIDF on receipt of Utilisation Certificate.

Reclamation of Water Bodies at Sambalpur

- Changing Rooms with Toilets to be included as part of Project at all Water Bodies to address the issue of open defecation/privacy.
- Work to be expedited for completion within budgeted cost and scheduled time.

Augmentation of Water Supply to Gopalpur NAC


- The Project is behind schedule and is to be monitored for completion by end of March 2017 as per Schedule.

EWS Housing at 3 sites in Bhubaneswar by BDA

- RFP for Authority's Engineer to be floated by BDA having experience of supervision with Pre-cast Technology. BDA shall obtain KfW approval prior to floating of Tender.

Construction of Market Complex at Ganesh Market, Udala by Udala NAC

- Project may not be taken up with OUIDF Funding.



Commissioner cum Secretary, H&UDD