

Minutes of Meeting for Meeting on OUIDF Funded Projects held on 3rd May, 2017 at 12:00 PM in the Conference Hall of BMC

A meeting was held for review of OUIDF Projects and discussion of new proposals for implementation by BMC with financial assistance by OUIDF.

The meeting was Chaired by Commissioner, BMC and was attended by the City Engineer, Chief Financial Officer and OUIDF officials among others.

The detailed list of participant is enclosed as Annexure I.

The highlights of the discussion are as follows:

Modern Abattoir

- a. OUIDF will submit draft Tender document to BMC by 15th May, 2017
- b. NBCC shall be directed to submit O&M Manual by 15th May, 2017
- c. O&M Operator shall be selected for a period of 5 years; provision for renewal in contract
- d. Rate for slaughtering services and lairage fees shall be fixed at Rs. 25/-. Rate to be approved in next corporation meeting for notification.
- e. Abattoir shall be open for 2 shifts for public and one shift shall be for exclusive use of operator
- f. Minimum performance security for the Operator to be Rs. 1 Cr.
- g. Monthly fee shall be the bid parameter
- h. OUIDF and BMC Engineer may visit an abattoir site in other States to understand the operations

Fish Market

- a. Modern fish market similar to the Puducherry model may be developed
- b. Options for including units equipped with scientific processing of poultry meat in the same market may be explored
- c. Site of ~ 1 acre to be identified. Land officer BDA and Mr. Chaney Babu to identify 2-3 options. Probable sites could be at Chandrasekharapur, Sunderpada, Patia, Nayapalli
- d. After the fish market is developed, Unit IV fish & poultry vendors shall be shifted to the new market

Toilet on Wheels and HDPE toilets

- a. Mr. R N Mallick to co-ordinate with vendors for HDPE toilets; tender to be finalized by next week
- b. Mr. Manoj Mishra shall be the nodal officer for the "Toilet on Wheels" project
- c. 5 buses of Mitsubishi Eicher make shall be made available for the project. Possession of buses would be available by end of September 2017

Decentralized Composting facility

- a. A 5 TPD composting plant shall be setup at Temporary Transfer Station at Gadakana;
- b. 1 TPD facilities can be planned at various parks so that the output can be utilized; The plants shall be highly mechanized and shall not create any odour problems. 2 to 3 such units may be set up in pilot phase.

- c. BMC shall empanel vendors of decentralized composting plants so that the bulk waste generators and the general public intending to set up composting plants in their own premises can get the necessary information; the empanelment can be dynamic with addition and exclusion of vendors depending on their performance; BMC may take OUIDF assistance for the same

Review of the ongoing water bodies and wet market projects

- a. Resource to monitor OUIDF projects – A Graduate Civil Engineer with experience in project monitoring, supervision may be deployed by BMC for OUIDF funded projects who will act under the instructions of the City Engineer

Energy Efficiency Street lighting

- a. BMC will issue authorization for appointment of Independent Engineer by OUIDF and also revalidation of the sanction which has expired.

The meeting ended with thanks to the Chair.


Commissioner

Bhubaneswar Municipal Corporation